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MARTIN LUTHER KING, JR. MEDICAL CENTER INPATIENT TOWER PROJECT
STATUS REPORT

Following is an update on the construction of the Martin Luther King, Jr. Medical Center
Inpatient Tower project for the week ending October 20, 2013.

Current Status

The project remains on schedule to achieve substantial completion by October 31,
2013. Testing and commissioning of fire and life safety systems, heating, ventilation,
and air conditioning are nearing completion as required. Required inspections by the
Office of Statewide Health Planning and Development (OSHPD) field staff are being
conducted as required to achieve staff and stock occupancy acceptance for the
Inpatient Tower Building. Approval of the Central Plant, which supports the Inpatient
Tower, has been obtained. The Ancillary, Main Lobby and Admitting, and Hospital
Support Buildings are all nonpatient care support spaces that do not impact the move-in
sequence for MLK-LA. These are scheduled to achieve staff and stock occupancy in
November 2013 as planned.

Critical Path Activities — October 21 — November 3, 2013

• Inpatient Tower — Complete the Americans with Disabilities Act fixture repairs.
Complete fire alarm system testing. Obtain approval of air test and balance
reports. Obtain OSHPD staff and stock occupancy.

• Inpatient Tower Basement — Complete remaining epoxy floor installation. Wax
floors and continue punch list process.

• Inpatient Tower Level 1 — Complete plaster at ambulance entry area. Polish
terrazzo flooring and wax remaining floors. Continue punch list progress.

• Inpatient Tower Level 2 — Complete anchorage of medical equipment. Wax
floors and continue punch list progress.
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• Inpatient Tower Levels 3 through 5 —Wax floors and continue punch list process.
• Ancillary Building — Testing of the elevators by the OSHPD State Inspector.

Perform fire alarm system testing. Start air test and balance.

Significant Progress — October 7 - 20, 2013

• Inpatient Tower — Continued acceptance testing of the fire alarm system with
OSHPD Fire Life Safety Officer. Final approval is still outstanding. Fire sprinkler
standpipe test completed successfully. Testing of egress lighting in progress.
Began medical gas certification.

• Inpatient Tower — Corrections required to address the Americans with Disabilities
Act clearance issues progressed significantly with completion anticipated this
week.

• Inpatient Tower Basement — Completed installation of morgue equipment.
Installed acoustical ceiling tiles in the MRI area.

• Inpatient Tower Level 1 — Completed installation of acoustical ceiling tiles, with
minor exceptions. Completed air test and balance. Seismic joint at ambulance
entry and security vestibule completed. The paramedic entrance door was
installed.

• Inpatient Tower Level 2 — Anchorage of medical equipment in progress. Punch
list work continued.

• Inpatient Tower Levels 3 through 5 —Punch list work continued.
• Ancillary Building — Elevator installation completed and ready for State

inspection. Electrical connection for kitchen equipment completed.
• Hospital Support Building — Performed fire alarm testing with the Inspector of

Record and OSHPD Fire Life Safety Officer.
• Main Lobby and Admitting Building — Performed fire alarm testing with the

Inspector of Record and OSHPD Fire Life Safety Officer.
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Staffing

The contractor is continuing to maintain a significant number of construction workers in
the field (see below):

Mon. Tues. Wed. Thurs. Fri. Sat. Sun.
10/7/13 10/8/13 10/9/13 10/10/13 10/11 /13 10/12/13 10/13/13

291 297 299 297 260 101 8
(25 overtime)(27 overtime)(27 overtime)(27 overtime)(30 overtime) (overtime) (overtime)

Mon. Tues. Wed. Thurs. Fri. Sat. Sun.
10/14/13 10/15/13 10/16/13 10/17/13 10/18/13 10/19/13 10/20/13

244 229 229 240 209 109 46
(25 overtime)(21 overtime)(18 overtime) (5 overtime) (31 overtime) (overtime) (overtime)

Civic Art

Installation of the art work in the courtyard adjacent to the Inpatient Tower is in
progress. The delivery of the sculpture for the entry drop-off circle is now
planned for mid-November 2013. Amore detailed update on Civic Art projects is
available from the Arts Commission.

Critical Events

Public Works is holding weekly coordination meetings with MLK-LA regarding the
transition planning for building turnover and occupancy. MLK-LA representatives
are scheduled to participate in punch list walks beginning on October 21, 2013.
October 9 and 16, 2013 — Public Works executive oversight meeting with Hensel
Phelps Construction Co. was held to coordinate project progress and ensure
timely resolution of remaining issues.

We will continue to provide you with regular updates on the progress of construction. If
you have any questions, please contact me or your staff may contact Jacob Williams at
(626) 458-4014.
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